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ESTIMATE RUN 09/18/2006

ESTIMATE SUMMARY 12:53:30

CONTID: C14615         ESTIMATE NO: 0005 PROG 2005

PCN: 14615-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME:

PROJECT NO: NH 0021-025                   

COLO. BLVD: HAMPDEN TO BUCHTEL

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/15/2006 DATE TIME STARTED 06/05/2006

2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN

 DATE AWARDED 03/16/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,276,082.80 PARTICIPATING $ $ 654,574.18

AWARD PROJECT AMT: 1,817,381.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,818.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.21

TIME ALLOW:

ORIG TIME ALLOW:

73 WORK DAYS

WORK DAYS70

75.04%

568,056.65

654,574.18

654,574.18

644,755.58

$

$

$

$

1,708,026.15

0.00

1,708,026.15

0.00

1,708,026.15

-25,189.93

0.00

1,682,836.22

0.00

AMOUNT DUE 1,682,836.22 644,755.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 644,755.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.5
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE INLET 2.000 2.000

EACH 0.000 0.00

1,303.94000 2.000 2,607.88

202-00001  
 

0010 *REMOVAL OF SIDEWALK 366.000 249.000

SY  5.000 117.65

23.53000 254.000 5,976.62

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 1,459.000 1,437.000

LF  0.000 0.00

10.15000 1,437.000 14,585.55

202-00203  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 677.000 677.000

SY  0.000 0.00

32.32000 677.000 21,880.64

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 94,564.000 72,830.000

SY  21,734.000 41,946.62

1.93000 94,564.000 182,508.52

202-00240  
 

0030 *CLEAN VALVE BOX 62.000 0.000

EACH 0.000 0.00

56.69000 0.000 0.00

202-04005  
 

0035 POTHOLING 20.000 0.000

HOUR 0.000 0.00

187.09000 0.000 0.00

203-01597  
 

0040 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000

CY  0.000 0.00

136.06000 10.000 1,360.60

206-00065  
 

0045 *CONCRETE WASHOUT STRUCTURE 10.000 9.000

EACH 0.000 0.00

793.70000 9.000 7,143.30

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 31.000 22.000

EACH 0.000 0.00

164.41000 22.000 3,617.02

208-00050  
 

0055 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.200

L S 0.000 0.00

3,968.51000 0.200 793.70

208-00100  
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 20.000 5.000

HOUR 0.000 0.00

107.72000 5.000 538.60

208-00205  
 

0065 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

170.08000 0.000 0.00

210-00810  
 

0070 *ADJUST MANHOLE 84.000 42.000

EACH 0.000 0.00

390.75000 42.000 16,411.50

210-04010  
 

0075 *ADJUST VALVE BOX 138.000 68.000

EACH 0.000 0.00

201.53000 68.000 13,704.04

210-04050  
 

0080 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 130.150

TON 13.930 1,520.74

109.17000 144.080 15,729.21

403-00720  
 

0085 EMERGENCY POTHOLE REPAIR 50.000 0.000

TON 0.000 0.00

130.98000 0.000 0.00

403-00800  
 

0090 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 16,243.680 9,097.770

TON 7,145.910 381,019.92

53.32000 16,243.680 866,113.02

403-33871  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 5,769.000 3,487.000

GAL 2,282.000 4,792.20

2.10000 5,769.000 12,114.90

411-10255  
 

0100 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 335.000 335.000

SY  0.000 0.00

58.96000 335.000 19,751.60

412-00605  
 

0105 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 23.000

SY  0.000 0.00

99.78000 23.000 2,294.94

412-01120  
 

0110 *CONCRETE SIDEWALK 366.000 255.000

SY  5.000 209.75

41.95000 260.000 10,907.00

608-00000  
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE CURB RAMP 256.000 255.000

SY  1.000 132.66

132.66000 256.000 33,960.96

608-00010  
 

0120 *SIDEWALK DRAIN 3.000 2.000

EACH 1.000 1,672.44

1,672.44000 3.000 5,017.32

608-10010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 1,358.000

LF  0.000 0.00

19.28000 1,358.000 26,182.24

609-21020  
 

0130 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000

EACH 0.000 0.00

36.29000 0.000 0.00

612-00041  
 

0135 *SIGN PANEL (CLASS I) 51.000 0.000

SF  51.000 1,011.84

19.84000 51.000 1,011.84

614-00011  
 

0140 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000

LF  10.000 170.10

17.01000 10.000 170.10

614-00220  
 

0145 LOOP DETECTOR WIRE 6,192.000 0.000

LF  1,475.000 3,761.25

2.55000 1,475.000 3,761.25

614-72875  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

28,697.22000 1.000 28,697.22

626-00000  
 

0155 *EPOXY PAVEMENT MARKING 192.000 0.000

GAL 167.000 15,527.66

92.98000 167.000 15,527.66

627-00005  
 

0160 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 324.000 186.000

GAL 138.000 7,040.76

51.02000 324.000 16,530.48

627-00012  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,665.000 1,384.000

SF  2,281.000 23,266.20

10.20000 3,665.000 37,383.00

627-01001  
 



CONTID: C14615         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 10,516.000 2,789.000

SF  4,237.000 48,047.58

11.34000 7,026.000 79,674.84

627-02001  
 

0175 LOCATE MONUMENTS 20.000 0.000

HOUR 0.000 0.00

226.77000 0.000 0.00

629-01110  
 

0180 ADJUST MONUMENT BOX 4.000 0.000

EACH 2.000 672.70

336.35000 2.000 672.70

629-01210  
 

0185 *FLAGGING 1,773.500 1,094.500

HOUR 679.000 18,665.71

27.49000 1,773.500 48,753.52

630-00000  
 

0190 *UNIFORMED TRAFFIC CONTROL 453.000 197.500

HOUR 255.500 18,143.06

71.01000 453.000 32,167.53

630-00003  
 

0195 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.400 1,603.44

4,008.60000 0.900 3,607.74

630-00004  
 

0200 *TRAFFIC CONTROL INSPECTION 31.000 21.000

DAY 10.000 916.20

91.62000 31.000 2,840.22

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 70.000 42.000

DAY 21.000 11,665.08

555.48000 63.000 34,995.24

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 19.000

EACH 15.200 1,044.54

68.72000 34.200 2,350.22

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 20.000

EACH 16.000 1,557.60

97.35000 36.000 3,504.60

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 2.400 233.64

97.35000 5.400 525.69

630-80343  
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000

SF  80.000 1,832.80

22.91000 180.000 4,123.80

630-80344  
 

0230 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 4,489.63

5,612.04000 1.800 10,101.67

630-80355  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 2.000

EACH 1.600 3,298.50

2,061.56000 3.600 7,421.62

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE 50.000 22.500

EACH 18.000 783.36

43.52000 40.500 1,762.56

630-80360  
 

0245 *TRAFFIC CONE 400.000 200.000

EACH 160.000 3,299.20

20.62000 360.000 7,423.20

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,417.33000 0.000 0.00

630-80520  
 

0255 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 18,141.77

22,677.21000 1.800 40,818.98

630-85040  
 

0260 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A FUEL COST ADJUSTMENT 13,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A ROADWAY SMOOTHNESS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0295 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0300 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 264.000 0.000

SF  264.000 4,554.00

17.25000 264.000 4,554.00

627-30332  
 

0360 ADDED ITEM (HOUR)/ 9.000 0.000

HOUR 9.000 310.50

34.50000 9.000 310.50

900-00010  
 

CAT 0200 $621,449.10 1,651,889.34CURRENT AMT 2,209,042.06 $$

CAT NO0300 STRUCTURES 

0305 *REMOVAL OF BRIDGE RAILING 84.000 0.000

LF  84.000 1,676.64

19.96000 84.000 1,676.64

202-00425  
 

0310 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000

SY  0.000 0.00

510.24000 0.000 0.00

202-00503  
 

0315 *CONCRETE CLASS D (BRIDGE) 3.000 0.000

CY  2.680 3,646.49

1,360.63000 2.680 3,646.49

601-03040  
 

0320 *REINFORCING STEEL (EPOXY COATED) 347.000 0.000

LB  347.000 1,179.80

3.40000 347.000 1,179.80

602-00020  
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PCN: 14615-BID    ESTIMATE RUN 09/18/2006

PROJECT: NH 0021-025                   ESTIMATE NO: 0005 12:53:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0325 *BRIDGE RAIL TYPE 10R 58.000 0.000

LF  57.000 20,190.54

354.22000 57.000 20,190.54

606-11010  
 

0330 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000

LF  57.000 4,944.18

86.74000 57.000 4,944.18

607-53161  
 

CAT 0300 $31,637.65 31,637.65CURRENT AMT 37,616.41 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

11,962.23000 1.000 11,962.23

620-00001  
 

0340 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,624.27000 1.000 10,624.27

620-00011  
 

0345 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

425.20000 1.000 425.20

620-00020  
 

0355 PUBLIC INFORMATION SERVICES 0.750 0.000

L S 0.750 5,947.43

7,929.90000 0.750 5,947.43

626-01000  
 

0365 ADDED ITEM (DOLLAR)/ 40.000 0.000

DOL 40.000 40.00

1.00000 40.000 40.00

900-00006  
 

0370 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL -4,500.000 -4,500.00

1.00000 -4,500.000 -4,500.00

900-00006  
 

CAT 0400 $1,487.43 24,499.13CURRENT AMT 29,424.33 $$

PROJECT TOTAL 654,574.18 $ 1,708,026.12CURRENT AMT 2,276,082.80 $$


